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PER CURIAM.

Plaintiff appeals as of right from a judgment awarding Gary and Lorena Bireta
(defendants) damages, costs, and attorney fees. We remand for further proceedings. Thiscaseis
being decided without oral argument pursuant to MCR 7.214(E).

This|itigation arises from the construction of defendants’ residence. Plaintiff alleged that
defendant homeowners, the Biretas, failed to pay for services rendered. However, defendants
countered that plaintiff failed to perform as required under the contract. Following a nine-day
bench trial, the trial court concluded that plaintiff failed to perform as required and granted a
judgment in favor of defendant homeowners.

Plaintiff’s claim of appeal does not challenge the assessment of liability, but rather the
award of damages.® Plaintiff contends that the trial court erred as a matter of law in computing

! Indeed, plaintiff’s brief on appeal contends that it “accept[s] the trial court’s findings of fact, as
set forth in the trial court’s[o]pinion.”



damages. Specifically, plaintiff alleges that the trial court’s award of $54,000 in damages to
defendants should have been essentially set off against the remainder due and owing on the
contract price. Therefore, a proper computation would have resulted in an award of $27,968.94
to plaintiff. We remand for proceedings consistent with this opinion.

Although plaintiff directs this panel to the examination of the trial court’s oral statements
at the motion for clarification and concludes that an error solely at law occurred, we would be
remiss in failing to place the trial court’s ultimate written judgment in context. The parties
assessment of the status of the litigation diverged substantially. Plaintiff aleged that it entered
into a written contract to construct a home for defendants in accordance with specifications
delineated in the contract. It was alleged that defendants had selected a model home as the basis
for the construction of their home, albeit with some modifications. Plaintiff aleged that the
contract was substantially performed when defendants repudiated. It was alleged that defendants
unreasonably refused to accept the performance of the contract where only minor corrections
were needed. Defendants alleged that there were substantial defects in the construction of the
home, which included the incorrect installation of windows in the home, the brickwork, and the
shortage of square footage in the construction of the home.

Although plaintiff asserted that only minor items were left to perform on the home
construction, the trial court found proof of the following at trial:

1. the wrong windows were installed
2. the brick was improperly installed and the[y] needed to be completely replaced

3. the east wall of the great room was inadequately framed with 2X 4 construction
rather than the 2 X 6 called out in the plans

4. the interior needs to be repainted

5. the mast bath tub needs to be removed, reinstalled
6. the house needs to be substantialy re-dry-walled
7. the heating and cooling system has to be fixed

8. the granite counter top in theisland is stained

9. thetileis cracked and falling away in the master bath, the grout is two different
colors

10. the paved driveway has failed and broken away in large measure
11. the house is 255 square feet smaller than it was supposed to be

The trial court rejected plaintiff’s contention that defendants rejection of the work
guality was unreasonable. The trial court held that plaintiff was given ample opportunity to
correct the defective work. The tria court noted that quality was below standards, as evidenced
by the testimony of two inspectors, and regjected plaintiff’s contention that the contract was
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substantially performed. The trial court held that defendants did not waive objections to the
contract specifications and concluded that plaintiff could not maintain a clam for quantum
meruit because a written contract governed the parties' transaction. Despite the factual findings
and itemization of the defective work performed by plaintiff, the trial court did not correlate a
damage award amount to the defective work or to the violation of the Builders Trust Fund.
Rather, the trial court’ s written opinion addressed damages by concluding:

This Court further finds that Plaintiff/Counter Defendant, Fairview, failed
to follow the plans and specifications and/or failed to perform a substantial part of
the work in a workmanlike manner in many instances and violated Builders Trust
Fund. The amount of damages awarded to Defendants/Counter Plaintiffs, Biretas,
is $136,968[.] 94, plus reasonable attorney fees.

Plaintiff objected to defendants’ attempt to enter a judgment following the trial court’s findings
and conclusions as set forth in the written opinion. Plaintiff asserted that the trial court’s opinion
did not address plaintiff’s complaint and sought clarification regarding how the damage award
had been calculated. At oral argument, the trial court stated how the damage award had been
determined:

The Court’s position on the amount of $136,968.94 was the Court’s
coming up with that figure, since during the course of this trial, which was along
drawn-out matter, and it involved many numbers and many figures throughout
this situation, that the Court took approximately whatever was due left on the
contract, which is in the $60,000 range, somewhere in there, the Court took that
figure, whatever was left on the balance that Biretas were due Mr. Furnari and
Fairview Builders for the final completion based upon contract specifications,
whatever that amount was — because the Court did rule there was a breach of
contract. They didn’'t get what they bargained for. Therefore, whatever that
amount was, the Court took that amount, plus the amount that was testified by the
Plaintiff’s own expert, that it would have cost approximately $54,000 to rectify
the damages or the inadequacies that were performed by Fairview Builders. So,
adding those two figures together the Court came up with $136,968.94.

And again, the issue of the final payments to the Biretas to Mr. Furnari
and Fairview Builders, that issue was moot since the contract was breached;
therefore, they didn't have to pay that final amount. And the Court determined
that not only did they not get what they bargained for but they also have to
remedy what was done up to that point by Fairview Builders. So the Court dealt
more specifically with each one of the issues in regard to breach of contract,
fraud, misrepresentation and all of those things. But as far as the raw numbers,
the Court, giving every benefit of the doubt to the Plaintiff, used the Plaintiff’s
numbers, used those numbers, and that’s where the Court came up with $136,000.

The written judgment signed by the trial court expressly provided that plaintiff did not recover
any award on the claims raised in the complaint:

IT IS HEREBY ORDERED AND ADJUDGED that with respect to
Paintiff/Counter-Defendant FAIRVIEW BUILDERS, INC.’S claims against the
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Defendants/Counter-Plaintiffs GARY AND LORENA BIRETA for breach of
contract, lien foreclosure and quantum meruit, the same are considered and
dismissed as there is no cause of action;

Despite this written judgment of no cause of action, plaintiff relies on the oral statements
at the motion for clarification for the contention that judgment should have been rendered in its
favor. Based on our review of the law addressing damages, we remand for further development
of the award of damages.

A trial court’'s damage award in a bench tria is reviewed for clear error. Marshall
Lasser, PC v George, 252 Mich App 104, 110; 651 NW2d 158 (2002). “Clear error exists
where, after areview of the record, the reviewing court is left with afirm and definite conviction
that a mistake has been made.” 1d. However, it is the function of the trier of fact to resolve
guestions of credibility and intent. Triple E Produce Corp v Mastronardi Produce, Ltd, 209
Mich App 165, 174; 530 NW2d 772 (1995). A damage award is not clearly erroneous where the
damage award was within the range of evidence presented, and the trial court was aware of the
issues in the case and appropriately applied the law. Alan Custom Homes, Inc v Krol, 256 Mich
App 505, 516; 667 NW2d 379 (2003). Remand is warranted where the trial court’s dispositional
holding is insufficient for this Court to determine whether the trial court reached the proper result
on the basis of its findings of fact. Jackson v Thompson-McCully Co, 239 Mich App 482, 489;
608 NW2d 531 (2000).

In an action based on contract, the parties are entitled to the benefit of the bargain as set
forth in the agreement. Davidson v General Motors Corp, 119 Mich App 730, 733; 326 Nw2d
625 (1982) mod on reh 136 Mich App 203; 357 NW2d 59 (1984). “The proper measure of
damages for breach of contract is, therefore, the pecuniary value of the benefits the aggrieved
party would have received if the contract had not been breached.” 1d. The intent of an award for
damages in a breach of contract action is to place the plaintiff or counterplaintiff in as good a
position as he would have occupied if the terms of the contract had been fulfilled. Goodwin v
Orson E Coe Pontiac, Inc, 62 Mich App 405, 412; 233 NW2d 598 (1975). The vaue of
performance and damages should be equal. Id. at 412-413. However, the injured party should
not obtain awindfall; that is, he should not be placed in a better position as a result of the breach.
Id. at 413. Thus, any mitigation or savings to the injured party should be deducted from any
award. Id.

Plaintiff contends that the cost of curing the defective conditions of the constructed home
was merely $54,000. Consequently, to avoid a windfall to defendant homeowners, Goodwin,
supra, the damage award to cure the defects (or $54,000) must be set off against the remainder of
the contract price, not added to the remaining contract price. However, on this record, the trial

% We note that the measure of damages may be a sum necessary to make the building conform to
the plans and specifications where the contract is substantially completed. Kokkonen v Wausau
Homes, Inc, 94 Mich App 603, 615; 289 NW2d 382 (1980). However, plaintiff did not contest
the trial court’s factual findings, and the trial court expressly rejected plaintiff’s argument that
the performance of the contract substantially complied with the specifications.



court expressly delineated eleven deficiencies that could not be classified as minor “punch list
items.” We note that many of this items are readily calculable® In addition to the eleven
deficiencies in construction, the trial court cited to eighteen workmanship issues. The trial court
did not make express calculable findings with regard to the cost of finishing the home to the
specifications and the cost of curing the defective conditions presented in the home as caused by
plaintiff. Moreover, the trial court did not conclude that the opinion of plaintiff’s expert or an
expert for the defense encompassed all of the items found to be deficient by the trial court.
Furthermore, we note that the trial court could reach a damage award by examining the
difference between the value of the building as tendered and the reasonable value of what was to
be built. Kokkonen v Wausau Homes, Inc, 94 Mich App 603, 615; 289 NW2d 382 (1980).
Accordingly, we remand this litigation to the trial court for a determination of the computation of
damages that comports with the trial court’ s factual findings. Jackson, supra.

Remanded with regard to the calculation of damages, affirmed with regard to the tria
court’s factual findings because the parties have not contested the findings on appeal. We do not
retain jurisdiction.

/sl Karen M. Fort Hood
/s/ Richard Allen Griffin
/s/ Pat M. Donofrio

3 For example, the cost to replace windows and the cost of the reduction of 255 square feet of the
size of the home can be easily determined.



